
NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR TOTAL COST 

Calendar 
Year

Cost 
Year

Project 
Year Fixed Costs

Hydraulic 
Dredging 

Costs T&D Costs

Wetlands 
Remediation 

Costs Other Costs

Total Cost (No 
Escalation, 0% 

Discount)
Total Cost with 

3.5% Escalation

Funding 
(assume 3.5% 

Escalation)

Discount 
Factor (for 

2.7%)
Net Present 

Value at 2.7%
2010 0 1 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  15,229,162$      15,000,000$     1.0000 15,229,162$  
2011 1 2 6,908,533$    5,561,172$    2,345,456$    -$                   3,213,675$    18,028,837$  18,659,846$      15,525,000$     0.9737 17,554,856$  
2012 2 3 6,908,533$    5,561,172$    2,345,456$    -$                   1,090,318$    15,905,480$  17,038,347$      16,068,375$     0.9481 15,080,158$  
2013 3 4 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  16,425,835$      16,630,768$     0.9232 13,677,133$  
2014 4 5 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  17,000,739$      17,212,845$     0.8989 13,317,559$  
2015 5 6 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  18,087,467$      17,815,295$     0.8753 13,329,804$  
2016 6 7 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  18,211,616$      18,438,830$     0.8523 12,626,522$  
2017 7 8 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  18,849,023$      19,084,189$     0.8299 12,294,568$  
2018 8 9 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  19,508,739$      19,752,136$     0.8080 11,971,342$  
2019 9 10 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  20,191,545$      20,443,460$     0.7868 11,656,614$  
2020 10 11 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  21,482,236$      21,158,981$     0.7661 11,667,332$  
2021 11 12 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  21,629,687$      21,899,546$     0.7460 11,051,762$  
2022 12 13 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  22,386,726$      22,666,030$     0.7264 10,761,209$  
2023 13 14 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  23,170,262$      23,459,341$     0.7073 10,478,295$  
2024 14 15 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  23,981,221$      24,280,418$     0.6887 10,202,819$  
2025 15 16 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  25,514,158$      25,130,232$     0.6706 10,212,201$  
2026 16 17 6,839,607$    5,561,172$    2,345,456$    -$                   -$                   14,746,235$  25,569,766$      26,009,791$     0.6529 9,628,399$    
2027 17 18 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  26,588,408$      26,920,133$     0.6358 9,419,088$    
2028 18 19 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  27,519,003$      27,862,338$     0.6191 9,171,459$    
2029 19 20 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  28,482,168$      28,837,520$     0.6028 8,930,339$    
2030 20 21 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  30,302,816$      29,846,833$     0.5869 8,938,551$    
2031 21 22 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  30,510,810$      30,891,472$     0.5715 8,466,952$    
2032 22 23 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  31,578,688$      31,972,674$     0.5565 8,244,354$    
2033 23 24 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  32,683,943$      33,091,717$     0.5419 8,027,609$    
2034 24 25 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  33,827,881$      34,249,927$     0.5276 7,816,561$    
2035 25 26 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  35,990,240$      35,448,675$     0.5137 7,823,749$    
2036 26 27 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  36,237,271$      36,689,378$     0.5002 7,410,967$    
2037 27 28 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  37,505,576$      37,973,507$     0.4871 7,216,131$    
2038 28 29 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  38,818,271$      39,302,579$     0.4743 7,026,418$    
2039 29 30 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  40,176,910$      40,678,170$     0.4618 6,841,692$    
2040 30 31 6,908,533$    5,561,172$    2,345,456$    -$                   414,000$       15,229,162$  42,745,115$      42,101,906$     0.4497 6,847,983$    
2041 31 32 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  43,038,511$      43,575,472$     0.4378 6,486,683$    
2042 32 33 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  44,544,859$      45,100,614$     0.4263 6,316,147$    
2043 33 34 6,908,533$    5,561,172$    2,345,456$    -$                   -$                   14,815,162$  46,103,929$      46,679,135$     0.4151 6,150,094$    
2044 34 35 6,908,533$    5,611,470$    2,366,670$    -$                   -$                   14,886,673$  47,947,895$      48,312,905$     0.4042 6,017,313$    
2045 35 36 5,795,043$    -$                   -$                   4,735,720$    3,684,025$    14,214,788$  47,386,281$      50,003,857$     0.3936 5,594,675$    
2046 36 37 5,795,043$    -$                   -$                   10,261,680$  -$                   16,056,723$  55,399,969$      51,753,992$     0.3832 6,153,482$    
2047 37 38 5,795,043$    -$                   -$                   10,261,680$  -$                   16,056,723$  57,338,968$      53,565,381$     0.3732 5,991,706$    
2048 38 39 5,795,043$    -$                   -$                   12,610,815$  -$                   18,405,859$  68,028,262$      55,440,170$     0.3633 6,687,738$    
2049 39 40 3,556,115$    -$                   -$                   -$                   8,945,934$    12,502,050$  47,824,988$      57,380,576$     0.3538 4,423,173$    
2050 40 41 3,556,115$    -$                   -$                   -$                   9,359,934$    12,916,050$  51,137,996$      59,388,896$     0.3445 4,449,508$    
2051 41 42 3,552,499$    -$                   -$                   -$                   11,742,985$  15,295,484$  62,678,351$      61,467,507$     0.3354 5,130,681$    

TOTALS $275,574,647 $194,691,320 $82,112,179 $37,869,895 $40,934,871 $631,182,912 $1,387,333,482 $1,389,110,569 $386,322,784
AVG AVG

13,721,368 30,159,424
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

PLANNING & REPORTING Escalated from 2008 actuals
Dredge Season 1, $15M 4 MO 38,970$       155,881$       
Off Season 1, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 2, $15M 4 MO 38,970$       155,881$       
Off Season 2, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 3, $15M 4 MO 38,970$       155,881$       
Off Season 3, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 4, $15M 4 MO 38,970$       155,881$       
Off Season 4, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 5, $15M 4 MO 38,970$       155,881$       
Off Season 5, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 6, $15M 4 MO 38,970$       155,881$       
Off Season 6, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 7, $15M 4 MO 38,970$       155,881$       
Off Season 7, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 8, $15M 4 MO 38,970$       155,881$       
Off Season 8, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 9, $15M 4 MO 38,970$       155,881$       
Off Season 9, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 10, $15M 4 MO 38,970$       155,881$       
Off Season 10, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 11, $15M 4 MO 38,970$       155,881$       
Off Season 11, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 12, $15M 4 MO 38,970$       155,881$       
Off Season 12, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 13, $15M 4 MO 38,970$       155,881$       
Off Season 13, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 14, $15M 4 MO 38,970$       155,881$       
Off Season 14, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 15, $15M 4 MO 38,970$       155,881$       
Off Season 15, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 16, $15M 4 MO 38,970$       155,881$       
Off Season 16, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 17, $15M 4 MO 30,937$       123,747$       
Off Season 17, $15M 8 MO 15,468$       123,747$       
fee 17,943$         265,438$       
Dredge Season 18, $15M 4 MO 38,970$       155,881$       
Off Season 18, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 19, $15M 4 MO 38,970$       155,881$       
Off Season 19, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 20, $15M 4 MO 38,970$       155,881$       
Off Season 20, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 21, $15M 4 MO 38,970$       155,881$       
Off Season 21, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 22, $15M 4 MO 38,970$       155,881$       
Off Season 22, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 23, $15M 4 MO 38,970$       155,881$       
Off Season 23, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 24, $15M 4 MO 38,970$       155,881$       
Off Season 24, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 25, $15M 4 MO 38,970$       155,881$       
Off Season 25, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 26, $15M 4 MO 38,970$       155,881$       
Off Season 26, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 27, $15M 4 MO 38,970$       155,881$       
Off Season 27, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 28, $15M 4 MO 38,970$       155,881$       
Off Season 28, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 29, $15M 4 MO 38,970$       155,881$       
Off Season 29, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 30, $15M 4 MO 38,970$       155,881$       
Off Season 30, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 31, $15M 4 MO 38,970$       155,881$       
Off Season 31, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 32, $15M 4 MO 38,970$       155,881$       
Off Season 32, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 33, $15M 4 MO 38,970$       155,881$       
Off Season 33, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 34, $15M 4 MO 38,970$       155,881$       
Off Season 34, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 35, $15M 4 MO 38,970$       155,881$       
Off Season 35, $15M 8 MO 19,485$       155,881$       
fee 22,603$         334,365$       
Dredge Season 36, $15M 2 MO 38,970$       77,940$         
Off Season 36, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 37, $15M 2 MO 38,970$       77,940$         
Off Season 37, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 38, $15M 2 MO 38,970$       77,940$         
Off Season 38, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 39, $15M 2 MO 38,970$       77,940$         
Off Season 39, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 40, $15M 2 MO 38,970$       77,940$         
Off Season 40, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 41, $15M 2 MO 38,970$       77,940$         
Off Season 41, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       
Dredge Season 42, $15M 2 MO 38,970$       77,940$         
Off Season 42, $15M 10 MO 19,485$       194,851$       
fee 19,777$         292,569$       

PROJECT MANAGEMENT Escalated from 2008 actuals
Dredge Season 1, $15M 2 MO 228,586$     457,173$       
Off Season 1, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 2, $15M 2 MO 228,586$     457,173$       
Off Season 2, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 3, $15M 2 MO 228,586$     457,173$       
Off Season 3, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 4, $15M 2 MO 228,586$     457,173$       
Off Season 4, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 5, $15M 2 MO 228,586$     457,173$       
Off Season 5, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 6, $15M 2 MO 228,586$     457,173$       
Off Season 6, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 7, $15M 2 MO 228,586$     457,173$       
Off Season 7, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 8, $15M 2 MO 228,586$     457,173$       
Off Season 8, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 9, $15M 2 MO 228,586$     457,173$       
Off Season 9, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 10, $15M 2 MO 228,586$     457,173$       
Off Season 10, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 11, $15M 2 MO 228,586$     457,173$       
Off Season 11, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 12, $15M 2 MO 228,586$     457,173$       
Off Season 12, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 13, $15M 2 MO 228,586$     457,173$       
Off Season 13, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 14, $15M 2 MO 228,586$     457,173$       
Off Season 14, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 15, $15M 2 MO 228,586$     457,173$       
Off Season 15, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 16, $15M 2 MO 228,586$     457,173$       
Off Season 16, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 17, $15M 2 MO 228,586$     457,173$       
Off Season 17, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 18, $15M 2 MO 228,586$     457,173$       
Off Season 18, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 19, $15M 2 MO 228,586$     457,173$       
Off Season 19, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 20, $15M 2 MO 228,586$     457,173$       
Off Season 20, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 21, $15M 2 MO 228,586$     457,173$       
Off Season 21, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 22, $15M 2 MO 228,586$     457,173$       
Off Season 22, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 23, $15M 2 MO 228,586$     457,173$       
Off Season 23, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 24, $15M 2 MO 228,586$     457,173$       
Off Season 24, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 25, $15M 2 MO 228,586$     457,173$       
Off Season 25, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 26, $15M 2 MO 228,586$     457,173$       
Off Season 26, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 27, $15M 2 MO 228,586$     457,173$       
Off Season 27, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 28, $15M 2 MO 228,586$     457,173$       
Off Season 28, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 29, $15M 2 MO 228,586$     457,173$       
Off Season 29, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 30, $15M 2 MO 228,586$     457,173$       
Off Season 30, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 31, $15M 2 MO 228,586$     457,173$       
Off Season 31, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 32, $15M 2 MO 228,586$     457,173$       
Off Season 32, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 33, $15M 2 MO 228,586$     457,173$       
Off Season 33, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
Dredge Season 34, $15M 2 MO 228,586$     457,173$       
Off Season 34, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 35, $15M 2 MO 228,586$     457,173$       
Off Season 35, $15M 10 MO 114,293$     1,142,932$    
fee 116,008$       1,716,112$    
Dredge Season 36, $15M 0 MO 228,586$     -$                  
Off Season 36, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 37, $15M 0 MO 228,586$     -$                  
Off Season 37, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 38, $15M 0 MO 228,586$     -$                  
Off Season 38, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 39, $15M 0 MO 228,586$     -$                  
Off Season 39, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 40, $15M 0 MO 228,586$     -$                  
Off Season 40, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 41, $15M 0 MO 228,586$     -$                  
Off Season 41, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    
Dredge Season 42, $15M 0 MO 228,586$     -$                  
Off Season 42, $15M 12 MO 114,293$     1,371,518$    
fee 99,435$         1,470,953$    

MOBILIZATION/DEMOBILIZATION Escalated from 2008 actuals
Dredge Season, $15M 1 LS 2,087,578$  2,087,578$    Same for all hydraulic dredge seasons
fee 151,349$       2,238,928$    

OPERATIONAL SAMPLING & ANALYSIS Escalated from 2008 actuals Bathy, WWTP sampling, ambient air sampling
Dredge Season 1, $15M 2 MO 130,205$     260,410$       
Off Season 1, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 2, $15M 2 MO 130,205$     260,410$       
Off Season 2, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 3, $15M 2 MO 130,205$     260,410$       
Off Season 3, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 4, $15M 2 MO 130,205$     260,410$       
Off Season 4, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 5, $15M 2 MO 130,205$     260,410$       
Off Season 5, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 6, $15M 2 MO 130,205$     260,410$       
Off Season 6, $15M 10 MO -$                -$                  

1/26/2010 7 of 26



NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR FIXED COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM
fee 18,880$         279,290$       
Dredge Season 7, $15M 2 MO 130,205$     260,410$       
Off Season 7, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 8, $15M 2 MO 130,205$     260,410$       
Off Season 8, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 9, $15M 2 MO 130,205$     260,410$       
Off Season 9, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 10, $15M 2 MO 130,205$     260,410$       
Off Season 10, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 11, $15M 2 MO 130,205$     260,410$       
Off Season 11, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 12, $15M 2 MO 130,205$     260,410$       
Off Season 12, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 13, $15M 2 MO 130,205$     260,410$       
Off Season 13, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 14, $15M 2 MO 130,205$     260,410$       
Off Season 14, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 15, $15M 2 MO 130,205$     260,410$       
Off Season 15, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 16, $15M 2 MO 130,205$     260,410$       
Off Season 16, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 17, $15M 2 MO 130,205$     260,410$       
Off Season 17, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 18, $15M 2 MO 130,205$     260,410$       
Off Season 18, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 19, $15M 2 MO 130,205$     260,410$       
Off Season 19, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 20, $15M 2 MO 130,205$     260,410$       
Off Season 20, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
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Dredge Season 21, $15M 2 MO 130,205$     260,410$       
Off Season 21, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 22, $15M 2 MO 130,205$     260,410$       
Off Season 22, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 23, $15M 2 MO 130,205$     260,410$       
Off Season 23, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 24, $15M 2 MO 130,205$     260,410$       
Off Season 24, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 25, $15M 2 MO 130,205$     260,410$       
Off Season 25, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 26, $15M 2 MO 130,205$     260,410$       
Off Season 26, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 27, $15M 2 MO 130,205$     260,410$       
Off Season 27, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 28, $15M 2 MO 130,205$     260,410$       
Off Season 28, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 29, $15M 2 MO 130,205$     260,410$       
Off Season 29, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 30, $15M 2 MO 130,205$     260,410$       
Off Season 30, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 31, $15M 2 MO 130,205$     260,410$       
Off Season 31, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 32, $15M 2 MO 130,205$     260,410$       
Off Season 32, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 33, $15M 2 MO 130,205$     260,410$       
Off Season 33, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 34, $15M 2 MO 130,205$     260,410$       
Off Season 34, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
Dredge Season 35, $15M 2 MO 130,205$     260,410$       
Off Season 35, $15M 10 MO -$                -$                  
fee 18,880$         279,290$       
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Dredge Season 36, $15M 0 MO 130,205$     -$                  
Off Season 36, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 37, $15M 0 MO 130,205$     -$                  
Off Season 37, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 38, $15M 0 MO 130,205$     -$                  
Off Season 38, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 39, $15M 0 MO 130,205$     -$                  
Off Season 39, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 40, $15M 0 MO 130,205$     -$                  
Off Season 40, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 41, $15M 0 MO 130,205$     -$                  
Off Season 41, $15M 12 MO -$                -$                  
fee -$                  3,616$           Year-round ambient air sampling only.
Dredge Season 42, $15M 0 MO 130,205$     -$                  
Off Season 42, $15M 12 MO -$                -$                  
fee -$                  -$                  

SITE O&M Escalated from 2008 actuals
Dredge Season 1, $15M 2 MO 69,534$       139,069$       
Off Season 1, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 2, $15M 2 MO 69,534$       139,069$       
Off Season 2, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 3, $15M 2 MO 69,534$       139,069$       
Off Season 3, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 4, $15M 2 MO 69,534$       139,069$       
Off Season 4, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 5, $15M 2 MO 69,534$       139,069$       
Off Season 5, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 6, $15M 2 MO 69,534$       139,069$       
Off Season 6, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 7, $15M 2 MO 69,534$       139,069$       
Off Season 7, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 8, $15M 2 MO 69,534$       139,069$       
Off Season 8, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
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Dredge Season 9, $15M 2 MO 69,534$       139,069$       
Off Season 9, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 10, $15M 2 MO 69,534$       139,069$       
Off Season 10, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 11, $15M 2 MO 69,534$       139,069$       
Off Season 11, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 12, $15M 2 MO 69,534$       139,069$       
Off Season 12, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 13, $15M 2 MO 69,534$       139,069$       
Off Season 13, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 14, $15M 2 MO 69,534$       139,069$       
Off Season 14, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 15, $15M 2 MO 69,534$       139,069$       
Off Season 15, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 16, $15M 2 MO 69,534$       139,069$       
Off Season 16, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 17, $15M 2 MO 69,534$       139,069$       
Off Season 17, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 18, $15M 2 MO 69,534$       139,069$       
Off Season 18, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 19, $15M 2 MO 69,534$       139,069$       
Off Season 19, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 20, $15M 2 MO 69,534$       139,069$       
Off Season 20, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 21, $15M 2 MO 69,534$       139,069$       
Off Season 21, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 22, $15M 2 MO 69,534$       139,069$       
Off Season 22, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 23, $15M 2 MO 69,534$       139,069$       
Off Season 23, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
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Dredge Season 24, $15M 2 MO 69,534$       139,069$       
Off Season 24, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 25, $15M 2 MO 69,534$       139,069$       
Off Season 25, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 26, $15M 2 MO 69,534$       139,069$       
Off Season 26, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 27, $15M 2 MO 69,534$       139,069$       
Off Season 27, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 28, $15M 2 MO 69,534$       139,069$       
Off Season 28, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 29, $15M 2 MO 69,534$       139,069$       
Off Season 29, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 30, $15M 2 MO 69,534$       139,069$       
Off Season 30, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 31, $15M 2 MO 69,534$       139,069$       
Off Season 31, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 32, $15M 2 MO 69,534$       139,069$       
Off Season 32, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 33, $15M 2 MO 69,534$       139,069$       
Off Season 33, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 34, $15M 2 MO 69,534$       139,069$       
Off Season 34, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 35, $15M 2 MO 69,534$       139,069$       
Off Season 35, $15M 10 MO 65,167$       651,665$       
fee 57,328$         848,062$       
Dredge Season 36, $15M 0 MO 69,534$       -$                  
Off Season 36, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
Dredge Season 37, $15M 0 MO 69,534$       -$                  
Off Season 37, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
Dredge Season 38, $15M 0 MO 69,534$       -$                  
Off Season 38, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
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Dredge Season 39, $15M 0 MO 69,534$       -$                  
Off Season 39, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
Dredge Season 40, $15M 0 MO 69,534$       -$                  
Off Season 40, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
Dredge Season 41, $15M 0 MO 69,534$       -$                  
Off Season 41, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       
Dredge Season 42, $15M 0 MO 69,534$       -$                  
Off Season 42, $15M 12 MO 65,167$       781,998$       
fee 56,695$         838,693$       

NAE EXPENDITURES Escalated from 2008 actuals
All Project Years, $15M 1 LS 950,284$     950,284$       Annual Cost for all Project Years
fee -$                  950,284$       No Fee on NAE Expenditures

SEDIMENT SAMPLING & WQM Escalated from 2008 actuals
Project Year 1, $15M 2 MO 202,609$     405,219$       No Fee on Sed Samp & WQM
fee -$                  405,219$       
Project Year 2, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 3, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 4, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 5, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 6, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 7, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 8, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 9, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 10, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 11, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 12, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 13, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 14, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 15, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 16, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
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Project Year 17, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 18, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 19, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 20, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 21, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 22, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 23, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 24, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 25, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 26, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 27, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 28, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 29, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 30, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 31, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 32, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 33, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 34, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 35, $15M 2 MO 202,609$     405,219$       
fee -$                  405,219$       
Project Year 36, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
Project Year 37, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
Project Year 38, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
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Project Year 39, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
Project Year 40, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
Project Year 41, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  
Project Year 42, $15M 0 MO 202,609$     -$                  
fee -$                  -$                  

DATABASE O&M & WEB Escalated from 2008 actuals
Project Year 1, $15M 2 MO 68,137$       136,275$       No Fee on Database O&M & Web
fee -$                  136,275$       
Project Year 2, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 3, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 4, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 5, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 6, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 7, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 8, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 9, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 10, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 11, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 12, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 13, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 14, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 15, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 16, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 17, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 18, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 19, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 20, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
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Project Year 21, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 22, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 23, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 24, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 25, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 26, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 27, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 28, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 29, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 30, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 31, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 32, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 33, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 34, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 35, $15M 2 MO 68,137$       136,275$       
fee -$                  136,275$       
Project Year 36, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 37, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 38, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 39, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 40, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 41, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
Project Year 42, $15M 0 MO 68,137$       -$                  
fee -$                  -$                  
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HYDRAULIC DREDGING 490 cy/day No T&D Costs
Project Year 1, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  2, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  3, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  4, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  5, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  6, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  7, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  8, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  9, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  10, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  11, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  12, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  13, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  14, $15M CY 245$         -$                        2008 Actual

ITEM
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  15, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  16, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  17, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  18, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  19, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  20, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  21, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  22, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  23, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  24, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
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Project Year  25, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  26, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  27, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  28, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  29, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  30, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  31, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  32, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  33, $15M CY 245$         -$                        2008 Actual
escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979

fee 375,930$            5,561,172$         CY Sand
Project Year  34, $15M CY 245$         -$                        2008 Actual

escalated 40 19791 CY 262$         5,185,242$         2010 dollars 1979
fee 375,930$            5,561,172$         CY Sand

Project Year  35, $15M CY 245$         -$                        2008 Actual
escalated 41 19970 CY 262$         5,232,140$         2010 dollars 1997

fee 379,330$            5,611,470$         CY Sand
Project Year  36, $15M CY 245$         -$                        2008 Actual

escalated 0 0 CY 262$         -$                        2010 dollars 0
fee -$                        -$                        CY Sand
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR HYDRAULIC DREDGING COSTS
Days QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year  37, $15M CY 245$         -$                        2008 Actual
escalated 0 0 CY 262$         -$                        2010 dollars 0

fee -$                        -$                        CY Sand
Project Year  38, $15M CY 245$         -$                        2008 Actual

escalated 0 0 CY 262$         -$                        2010 dollars 0
fee -$                        -$                        CY Sand

Project Year  39, $15M CY 245$         -$                        2008 Actual
escalated 0 0 CY 262$         -$                        2010 dollars 0

fee -$                        -$                        CY Sand
Project Year  40, $15M CY 245$         -$                        2008 Actual

escalated 0 0 CY 262$         -$                        2010 dollars 0
fee -$                        -$                        CY Sand

Project Year  41, $15M CY 245$         -$                        2008 Actual
escalated 0 0 CY 262$         -$                        2010 dollars 0

fee -$                        -$                        CY Sand
Project Year  42, $15M CY 245$         -$                        2008 Actual

escalated 0 0 CY 262$         -$                        2010 dollars 0
fee -$                        -$                        CY Sand

1414 692864 194,691,320$    
63349

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS

TRANSP & DISPOSAL
Ship by rail to Hazardous 
Waste Landfill

Includes shipment 
of cake, sand and 
oversize.

Project Year 1, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 2, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 3, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 4, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 5, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 6, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 7, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 8, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 9, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 10, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 11, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      

ITEM
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Project Year 12, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 13, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 14, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 15, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 16, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 17, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 18, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 19, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 20, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 21, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 22, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 23, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      
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NEW BEDFORD HARBOR SUPERFUND SITE
COST ESTIMATE

100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 24, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 25, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 26, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 27, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 28, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 29, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 30, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 31, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 32, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 33, $15M CY 164$          -$                    2009 Actual

escalated 12864 CY 170$          2,186,906$     2010 dollars
fee 158,551$        2,345,456$      

Project Year 34, $15M CY 164$          -$                    2009 Actual
escalated 12864 CY 170$          2,186,906$     2010 dollars

fee 158,551$        2,345,456$      
Project Year 35, $15M CY 164$          -$                    2009 Actual

escalated 12981 CY 170$          2,206,685$     2010 dollars
fee 159,985$        2,366,670$      
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100% T and D, $15M/YEAR TRANSPORTATION and DISPOSAL COSTS
QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONSITEM

Project Year 36, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 37, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 38, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 39, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 40, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
Project Year 41, $15M CY 164$          -$                    2009 Actual

escalated 0 CY 170$          -$                    2010 dollars
fee -$                    -$                     

Project Year 42, $15M CY 164$          -$                    2009 Actual
escalated 0 CY 170$          -$                    2010 dollars

fee -$                    -$                     
450362 82,112,179$    TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
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100% T and D, $15M/YEAR WETLANDS REMEDIATION COSTS

QUANTITY UNITS UNIT COST TOTAL SUBTOTAL COMMENTS ASSUMPTIONS
WETLAND RESTORATION Includes silt curtains

Project Year 36, $80M CY 687$          -$                  2008 Cost Est
escalated 6000 CY 736$          4,415,589$    2010 dollars

fee 320,130$       4,735,720$    
Project Year 37, $15M CY 687$          -$                  2008 Cost Est

escalated 13000 CY 736$          9,568,000$    2010 dollars
fee 693,680$       10,261,680$  

Project Year 38, $15M CY 687$          -$                  2008 Cost Est
escalated 13000 CY 736$          9,568,000$    2010 dollars

fee 693,680$       10,261,680$  
Project Year 39, $15M CY 687$          -$                  2008 Cost Est

escalated 15976 CY 736$          11,758,336$  2010 dollars
fee 852,479$       12,610,815$  

47976 37,869,895$  

ITEM

TOTAL
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NEW BEDFORD HARBOR SUPERFUND SITE
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100% T and D, $15M/YEAR OTHER COSTS

ITEM QUANTITY UNITS UNIT COST SUBTOTAL TOTAL COMMENTS ASSUMPTIONS
TERC RECOMPETE LS 983,404$       2007 Cost Est

escalated 1 LS 1,090,318$    1,090,318$    1,090,318$    2010 dollars Year 3
DEMOB AREAS C & D LS 9,875,524$    2007 Cost Est

escalated 1 LS 10,949,170$  2010 dollars Year 42
fee 793,815$       11,742,985$  11,742,985$  

NSTAR CROSSING LS 3,000,000$    2008 Cost Est
escalated 1 LS 3,213,675$    3,213,675$    3,213,675$    2010 dollars Year 2

MARSH ISLAND RESTORATION LS 2,750,000$    2007 Cost Est
escalated 1 LS 3,048,974$    2010 dollars Year 37

fee 221,051$       3,270,025$    3,270,025$    
EMPTY CELL #1 & CAP DDA LS 15,573,194$  2008 Cost Est

escalated 1 LS 16,682,395$  2010 dollars Years 40-41
fee 1,209,474$    17,891,869$  17,891,869$  

NARAGANSETT LTM LS 400,000$       2009 Cost Est
escalated 1 LS 414,000$       414,000$       3,726,000$    2010 dollars Every 5 years

TOTAL 40,934,871$  
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